

(When Filled In)

PROJECT PROGRESS REPORT				PERIOD COVERED	
				FROM	THRU
1. REPORTING AGENCY LAC		2. NAME OF CONTACT [REDACTED]		3. TELEPHONE NO.	
4. PROGRAM TITLE Autopilot Program				25X1A5a1	
STATUS OF PROGRAM					
5. PROGRAM			6. TESTING		
PLANNING	ACTIVE	PLANNING	ACTIVE	SUSPENDED	CANCELLED
7. OBJECTIVE OF TESTS Improve autopilot installation to obtain more consistent operation.					
8. PRIORITY	9. DATE PROGRAM INITIATED	10. DATE TESTING INITIATED		11. DATE OF ESTIMATED TEST COMPLETION	
12. OPERATING TIME					
TEST ARTICLE	TOTAL TEST HOURS OR RUNS RQR	HOURS OR RUNS THIS PERIOD		TOTAL HOURS OR RUNS TO DATE	
13. COMMENTS <p>Although no formal work has been accomplished recently on this test, information is being obtained from J75 operation.</p> <p>25X1A5a2 LAC and [REDACTED] personnel plan a meeting in early October when the J75 indoctrination program is concluded. At this time the balance of the A/P program will be firmed up.</p>					

PROJECT PROGRESS REPORT				PERIOD COVERED	
				FROM	THRU
1. REPORTING AGENCY IAC		2. NAME OF CONTACT [REDACTED]		3. TELEPHONE NO.	
4. PROGRAM TITLE Autopilot Program.				25X1A5a1	
5. STATUS OF PROGRAM					
PROGRAM		TESTING			
PLANNING	ACTIVE	PLANNING	ACTIVE	SUSPENDED	CANCELLED
7. OBJECTIVE OF TESTS Improve autopilot installation to obtain more consistent operation.					
8. PRIORITY	9. DATE PROGRAM INITIATED	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION		
12. OPERATING TIME					
TEST ARTICLE	TOTAL TEST HOURS OR RUNS RQR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE		
13. COMMENTS Other work has prevented any further work on this program.					

ROUTING

CH/OPS	<i>[Signature]</i>
DCH/OPS	
CH/	<i>WFL</i>
CH/TEL	
PHOTO O.	
CH/AIR S.	
CH/COMMO	

INITIAL WHEN READ

ACTION

CY TO: